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Project  Project Budget 
 Expenses & 

Encumbrances 

 Available Project 

Budget 

Project Completion Date and/or 

Update Notes

Aerospace Fire 

Suppression - ARRA
1,115,000.00$              1,056,348.79$              58,651.21$                   

Classroom portion of project is 80% complete.  
Floorcovering is to be installed week of 9/5.  
Fire Suppression portion of project is 90% 
complete.

Byrd Center - HVAC 

Units (2)
50,000.00$                   67,480.00$                   (17,480.00)$                  

New units are in place and operating.  

Byrd Center - Roof 

Renewal
400,000.00$                 285,440.00$                 114,560.00$                 

Project is Substantially Complete.  Certificate 
has been issued.  Excess funds will be used to 
replace HVAC units.

Folklife - Phase III 

(ARRA)
532,700.00$                 418,229.02$                 114,470.98$                 

Interior barnboard siding is 99% complete.  
Elevator has been installed.  Masonry work is 
being completed.  Wood Flooring is scheduled 
to start week of 9/5.  Ductwork has been 
installed in Great Room.  Exterior work is 
starting on South end of building.

Hardway Hall 

Renovations
5,500,000.00$              415,000.00$                 5,085,000.00$              

Programming will proceed after Turley 
programming is finished.

Hunt Haught Hall - 

HVAC Units
735,518.00$                 734,393.00$                 1,125.00$                     

New units are in place and Package roof top 
unit is providing cooling to building.  Boilers are 
not operation yet.

Hunt Haught Hall - 

Temperature 

Controls

90,000.00$                   87,807.00$                   2,193.00$                     

New controls are currnetly being installed.  New 
system should be complete by end of 
September.

Hunt Haught Hall 

Glass Front
194,000.00$                 194,000.00$                 -$                                      

Work on south side of stair is complete and 
reopened.  North side of tower is approx 50% 
complete.

Infrastructure - 

Access Road Tennis 

Courts

125,000.00$                 -$                              125,000.00$                 

Project is being designed and will be put out to 
bid Sept/Oct

Infrastructure - IT 

Emergency Back-Up
197,299.00$                 195,120.50$                 2,178.50$                     

Conduit and wire have been installed.  The new 
generator is scheduled to be delivered first of 
November.

Musick Library 

Elevator
2,000,000.00$              144,000.00$                 1,856,000.00$              

Project is currently being designed.  Project will 
be bid Jan/Feb for a Spring construction start.

Turley Center 

Renovations
6,000,000.00$              482,500.00$                 5,517,500.00$              

Project programming has been completed.  
Schematic design plans should be complete 
within one month.

Wallman Hall - 

Foundation 

Waterproof

150,000.00$                 -$                              150,000.00$                 
Project is currently being designed.  Bid date 
has not been established.

Wallman Hall 

Renovations
5,200,000.00$              390,000.00$                 4,810,000.00$              

Project is currently being designed.  
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FY 2012
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Project  Project Budget 
 Expenses & 

Encumbrances 

 Available Project 

Budget 

Project Completion Date and/or 

Update Notes

CAPITAL PROJECTS 

FY 2012
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Byrd Center - HVAC 

Units (FY 2012)
50,000.00$                   50,000.00$                   

Hunt Haught Hall - 

Window 

Replacement

60,000.00$                   -$                              60,000.00$                   

Infrastructure - Gates 

@ Physical Plant
20,000.00$                   -$                              20,000.00$                   

Infrastructure - 

Paving Lot #15
83,560.00$                   -$                              83,560.00$                   

Infrastructure - 

Retaining Wall 

Merchant Street

350,000.00$                 9,000.00$                     341,000.00$                 

Infrastructure - 

Sealing Parking Lots
25,000.00$                   -$                              25,000.00$                   

Jaynes Hall - Roof 

Renewal
350,000.00$                 -$                              350,000.00$                 

Locust Avenue 40,000.00$                   -$                              40,000.00$                   

Turley Center 

Renovations - FF&E
874,055.00$                 -$                              874,055.00$                 

Academic Fund 100,000.00$                 -$                              100,000.00$                 
On-going - Numerous projects through-out year

Landscaping 100,000.00$                 7,526.62$                     92,473.38$                   

On-going - Numerous projects through-out year

Physical Plant - 

Small Projects
197,000.00$                 22,182.96$                   174,817.04$                 

On-going - Numerous projects through-out year
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Project  Project Budget 
 Expenses & 

Encumbrances 

 Available Project 

Budget 
Project Completion Date and/or Update Notes

Press Box Roof 

Renewal
6,670.00$      6,670.00$      -$                 

Project is complete.

Press Box Upgrades 26,850.64$    27,190.33$    (339.69)$          

Project is complete.

Falcon Center - 

Dining Carpet 

Replacement

78,000.00$    47,617.24$    30,382.76$      

Project is currently underway.  Contractor 
anticipates completion by 9/16.

Falcon Center - 

Window Cleaning
20,000.00$    17,096.02$    2,903.98$        

Project is currently 95% complete.

Residence Hall - 

Bryant Hall Gutter 

Repair

23,000.00$    -$               23,000.00$      

Contractor is on site currently working on 
repairs.

Residence Hall - 

Bryant Place 1st 

Floor Showers

10,000.00$    -$               10,000.00$      

Project has been awarded.  Contractor has 
measured showers and is waiting on 
materials.

Residence Hall - 

Morrow Hall Boiler 

Replacement

125,000.00$  168,655.00$  (43,655.00)$     

Project is currently underway.  Demolition of 
old equipment is currently taking place.

Residence Halls - 

Facility Audit Master 

Plan

163,835.00$  139,035.00$  24,800.00$      

Project is nearing completion.

Duvall Rosier Field - 

Turf Field Groom 

Machine

16,650.00$    -$               16,650.00$      

Falcon Center - 

Fabric Duct 

Replacement

35,000.00$    -$               35,000.00$      

Falcon Center - 

Furniture (Lounge)
35,000.00$    24,788.00$    10,212.00$      

Parking Garage - 

Maintenance - 

Caulking & Painting

100,000.00$  -$               100,000.00$    

Parking Lot - NAEC 

Paving
125,000.00$  -$               125,000.00$    

AUXILIARY CAPITAL PROJECTS

FY 2012

C
o

m
p

le
te

d
In

 P
ro

g
e
s
s

N
o

t 
S

ta
rt

e
d

9/8/2011



 
Tab 
5 













































 
Tab 
6 














